
UNITED ST ATES ENVIRONMENTAL PROTECTION AGENCY 
REGION ID 

SENT VIA EMAIL 

Mr. Joseph Vitale 
Ramboll Environ 
20 Custom House Street 
Suite 800 
Boston, MA 02110 

1650 Arch Street 
Philadelphia, Pennsylvania 19103-2029 

August18,2016 

re: EPA Administrative Settlement and Order on Consent for Removal Response Action 
(CERC-03-2016-0055DA) (Order) and Response Action Plan (RAP) 

Dear Mr. Vitale: 

EPA has reviewed the Response Action Plan (RAP) for the Metal Bank of America Site 
submitted on behalf of Respondents to the above-referenced Order. The RAP was prepared by 
Ramboll Environ and submitted on August 12, 2016 by email. 

Section 8.2 of the Order requires Respondents to identify the contractors, subcontractors, 
and supervisory personnel which will be conducting the Work required in Section 8.3 of the 
Order. On July 27, 2016, Mr. Dan Jordanger of Hunton & Williams submitted correspondence 
on behalf of the Respondents indicating Mr. Joseph Vitale (Project Director) and Mr. Nicholas 
Steenhaut (Project Engineer), ofRamboll Environ, as the entities responsible for development of 
the RAP. Section 5 of the RAP identifies Mssrs. Vitale and Steenhaut as Project Coordinators. 
EPA thus presumes that Mr. Joseph Vitale is the Project Coordinator identified pursuant to 
Section 9 of the Order. 

Section 8.4 of the Order requires Respondents to submit for approval a RAP identifying 
how the Respondents intend to perform the Work required in Section 8.3 of the Order. The 
Work requirements of the Order include, among other things, submittal of a Health and Safety 
Plan and expeditious schedule for the implementation of the Work. The RAP simply indicates 
that Health and Safety Plans will be submitted by the selected contractors/subcontractors. The 
RAP cannot be approved without the accompanying Health and Safety Plans. 

Section 8. 7 of the Order requires submittal of a Progress Report seven (7) days 
subsequent to the approval of the RAP and then every seven days thereafter ( or such longer 
interval as may be determined by the EPA Project Coordinator). This correspondence notifies 
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Respondents that the Progress Report submittal requirement is herein adjusted as follows: 
Progress Report # 1 to be submitted within 7 days of the approval of the RAP to include any 
updates to the schedule. Progress Report #2 and Final to be submitted within 7 days of the 
conclusion of the on-Site work defined in the RAP. 

This correspondence informs Respondents that the technical content of the RAP and the 
identified subcontractor entities can be approved. Yet, the RAP and its schedule cannot be 
approved without an accompanying Health and Safety Plan. Such complete submittal is herein 
requested. 

This correspondence further notifies Respondents that the grid can be re-established at 
the Site if needed to clarify the outlines presented in the RAP (the EPA Project Coordinator was 
able to locate the former grid points). Finally, Respondents are informed that EPA recently 
installed ground water monitoring wells at the Site and one of these wells is within the area 
planned for response action. EPA is now preparing to properly abandon this well. 

If you have any questions or concerns about the content or intent of this correspondence 
or need further clarification, then please do not hesitate to contact me at 215-287-2443 or at 
towle.michael@epa.gov. 

cc: Dan Jordanger, Hunton & Williams 
Robert Hasson, EPA 

Sincerely, 

owle 
Project Coordinator 
On-Scene Coordinator 

Nicholas Steenhaut, Ramboll Environ 
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